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CCR No. 95-0791 Logged Date 10/13/95 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class II

Title (description)
Final Delivery of Risk Assessment Plan for the ECS Project Release B

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

210-CD-001-003

RTM Change Start New Baseline

Problem
CDRL Delivery for Release B IDR

Proposed Solution
Update document.

Impact Analysis:
Organizations Affected: BOO Contracts X ESO FOS M&O X

QA X Rel. A Rel. B X Rel. IR1 MRS SMO X Subconts

Other SCDO (CSMS)

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator John Sims (Signed)  J. Sims    10/13/95
Signature Date

Office SMO Office Manager (Signed)   R.E. Clinard     10/13/95
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)    R.E. Clinard     10/13/95
Signature Date
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